COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/13/2010

ESTIMATE SUMMARY 17:08:34
CONTID: C17332 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 17332-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 168.( DAYS TIME ALLOW: 1/15/201 FIXED COMPLETION DAT
SIGNAL UPGRADE ON SH 40 AT IN PERCENT TIME:  91.80 ORIG TIME ALLOW: 9/30/20( FIXED COMPLETION DAT
PROJECT NO: SHER100-167
SIGNAL UPGRADE AT US 40 & TOWER RD
NAME OF ROAD: 040C
PROJECT COUNTIES: ARAPAHOE, REGION 1
CONTRACTOR:
W.L. CONTRACTORS, INC. PAY PERIOD ENDING 12/31/2009 DATE TIME STARTED 07/17/2009
5920 LAMAR STREET DATE LET 06/25/2009 DATE WORK BEGAN
DATE AWARDED 06/29/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/16/2009 DATE ACCEPTED
ARVADA CO 80003 303-422-7985 DATE NOTICE TO PROCEED 07/17/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 238,727.40 PARTICIPATING $ 192,699.08 $ 141,821.83
AWARD PROJECT AMT:  § 200,530.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 80.72% TOTAL EARNINGS 192,699.08 141,821.83
FUNDS AVAILABLE: $ 46,028.32 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 192,699.08 141,821.83
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,007.95 -1,541.63
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 189,691.13 140,280.20
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 189,691.13 140,280.20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 140,280.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17332-BID ESTIMATE RUN 01/13/2010
PROJECT: SHER100-167 ESTIMATE NO: 0003 17:08:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 1.000 900.00
900.00000 1.000 900.00
0010 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
136.00000 1.000 136.00
0015 503-00048  *DRILLED CAISSON (48 INCH) 63.000 63.000
LF 0.000 0.00
205.00000 63.000 12,915.00
0020 503-00054 *DRILLED CAISSON (54 INCH) 21.000 21.000
LF 0.000 0.00
245.00000 21.000 5,145.00
0025 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 480.000 444.000
LF 36.000 486.00
13.50000 480.000 6,480.00
0030 613-00301  *3 INCH ELECTRICAL CONDUIT (JACKED) 900.000 764.000
LF 36.000 567.00
15.75000 800.000 12,600.00
0035 613-07034 PULL BOX (24"X36"x18") 6.000 5.000
EACH 0.000 0.00
745.00000 5.000 3,725.00
0040 613-10000 WIRING 1.000 0.000
LS 1.000 3,100.00
3,100.00000 1.000 3,100.00
0045 613-70250  LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000
EACH 3.000 1,086.00
362.00000 3.000 1,086.00
0050 614-00011  SIGN PANEL (CLASS I) 71.000 0.000
SF 71.000 1,562.00
22.00000 71.000 1,562.00
0055 614-70116 PEDESTRIAN SIGNAL FACE (16-16) 8.000 0.000
EACH 8.000 3,048.00

381.00000 8.000 3,048.00
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PCN: 17332-BID ESTIMATE RUN 01/13/2010
PROJECT: SHER100-167 ESTIMATE NO: 0003 17:08:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 614-70336  TRAFFIC SIGNAL FACE (12-12-12) 20.000 0.000
EACH 20.000 12,000.00
600.00000 20.000 12,000.00
0065 614-72860  PEDESTRIAN PUSH BUTTON 8.000 0.000
EACH 8.000 1,280.00
160.00000 8.000 1,280.00
0070 614-72866  FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 1.000 6,130.00
6,130.00000 1.000 6,130.00
0075 614-81155  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 2.000 0.000
EACH 2.000 25,280.00
12,640.00000 2.000 25,280.00
0080 614-81165  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000
EACH 1.000 18,780.00
18,780.00000 1.000 18,780.00
0085 614-81175  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.000
EACH 1.000 21,390.00
21,390.00000 1.000 21,390.00
0090 614-86246  CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 1.000 16,530.00
16,530.00000 1.000 16,530.00
0095 614-86800  UNINTERRUPTED POWER SUPPLY 1.000 0.000
EACH 1.000 6,002.00
6,002.00000 1.000 6,002.00
0100 625-00001  *CONSTRUCTION SURVEYING (HOURLY) 16.000 0.000
HOUR 0.000 0.00
144.00000 0.000 0.00
0105 626-00000  *MOBILIZATION 1.000 0.500
Ls 0.500 2,000.00
4,000.00000 1.000 4,000.00
0110 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 531.000 0.000
LINE)
SF 531.000 5,787.90

10.90000 531.000 5,787.90
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PCN: 17332-BID ESTIMATE RUN 01/13/2010
PROJECT: SHER100-167 ESTIMATE NO: 0003 17:08:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-00000 *FLAGGING 173.500 76.500
HOUR 97.000 3,104.00
32.00000 173.500 5,552.00
0120 630-00007 *TRAFFIC CONTROL INSPECTION 8.000 0.000
DAY 2.000 180.00
90.00000 2.000 180.00
0125 630-00012 *TRAFFIC CONTROL MANAGEMENT 30.000 11.000
DAY 16.000 8,160.00
510.00000 27.000 13,770.00
0130 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0135 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 3.750
EACH 14.295 857.70
60.00000 18.045 1,082.70
0140 630-80359 *PORTABLE MESSAGE SIGN PANEL 45.000 0.000
DAY 0.000 0.00
90.00000 0.000 0.00
0145 630-80380 *TRAFFIC CONE 177.500 58.750
EACH 76.475 841.23
11.00000 135.225 1,487.48
0150 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 8.000 0.000
DAY 0.000 0.00
600.00000 0.000 0.00
0155 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0165 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 17332-BID ESTIMATE RUN 01/13/2010
PROJECT: SHER100-167 ESTIMATE NO: 0003 17:08:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70380 F/A EROSION CONTROL 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 210-01130 *RESET GUARDRAIL TYPE 3 0.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0185 614-84000 TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000
EACH 2.000 2,750.00
1,375.00000 2.000 2,750.00
CAT 0200 CURRENT AMT $ 238,727.40 $ 141,821.835S 192,699.08
PROJECT TOTAL CURRENT AMT $ 238,727.40 $ 141,821.83 S 192,699.08



